









ID	Task Name	Duration	Start	Finish	Predecessors	June	July	August	Septemb	October	November	Dece
89	Documentation Released	0 days	Fri 11/12/10	Fri 11/12/10	87							
90	Beta Build (Mikron)	3 wks	Mon 11/15/10	Fri 12/3/10	89,85,84							

Project: Mikron MCL320 Version 9 Date: Tue 8/31/10	Task	Summary	Summary	Rolled Up Progress
	Critical Task	Rolled Up Task	Rolled Up Task	Split
	Progress	Rolled Up Critical Task	Rolled Up Critical Task	External Tasks
	Milestone	Rolled Up Milestone	Rolled Up Milestone	Project Summary

Page 5			
--------	--	--	--